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Holland N. McTyeire. V 
Direct (502) 587.3672 Fax (502) 540.2223 Email hnm@gdm.com 

Via Hand Delivery 

December 2,2005 

A. W. Turner 
Staff Attorney 
Kentucky Public Service Commission 
21 1 Sower Boulevard 
P. 0. Box 615 
Frankfort, Kentucky 40601 

Re: In the matter of: The Application Of Thoroughbred Generating Company, LLC 
For A Merchant Power Plant Construction Certificate In Muhlenberg County, 
Kentucky, Case No. 2002-00150 

Dear A.W.: 

Enclosed herewith please find a copy of a project status letter that was mailed yesterday 
to the Board Chairman by Dianna Tickner, President of Thoroughbred, which I am separately 
providing to you to ensure you receive a copy. 

If you have any questions related to this letter, or any other matter, please do not hesitate 
to contact me. 

Sincerely, 

Holland N. McTyeire, V 

I-INMlj h 

Enclosure 

cc: James M. Miller 
Jennifer M.H. Keisling 
Kendriclc R. Riggs 
David S. Kaplan 
Thomas J. FitzGerald 
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Thoroughbred Generating Company, LLC 
701 Market Street, Suite 500 
St. Louis, Missouri 63101 
314-342-7613 

Sent via Federal Express 

December 1,2005 

Mark David Goss 
Chairman 
Kentucky State Board on Electric 
Generation and Transmission Siting 
21 1 Sower Boulevard 
P.O. Box 61 5 
Frankfort, KY 40612 

RE: Case No. 2002 - 001 50 
Thoroughbred Generating Company, LLC. Annual Report 

Dear Chairman Goss, 

By Board Order issued December 5,2003, Thoroughbred Generating Company, 
LLC was issued a Certificate to Construct an Electric Generating Facility in 
Muhienberg County, Kentucky. Pursuant to Appendix A of that Order, 
Thoroughbred is required to file annually with the Board a report regarding the 
status of the project. Although Thoroughbred’s appeal of certain aspects of the 
Board’s December 2003 Order remains pending, Thoroughbred submits this 
letter as its second annual report. (Thoroughbred initial annual report was 
submitted to the Board by letter dated November 17, 2004.) 

A, Overview 

There has been no change in the construction status of the Thoroughbred Plant 
since Thoroughbred’s last annual report. Consistent with last year’s report, 
delays in construction and site activities continue primarily as a result of the 
administrative challenge to the facility’s air permit. Plans for the construction 
start date will not be finalized until the air permit challenge is resolved. That 
proceeding has been pending since late 2002 before the Kentucky 
Environmental & Public Protection Cabinet (EPPC), Office of Administrative 
Hearings and is styled, Sierra Club, et al. v. EPPC and Thoroughbred Generating 
Company, LLC, File Nos. DAQ-26003-037 and 26048-037. The Hearing 
Officer’s Report and Recommended Order in the proceeding was issued in 
August 2005 and is currently under review by the Secretary of the EPPC for final 
decision. It is hoped that the Secretary’s final decision will be received in the near 
future. A further appeal to Franklin Circuit Court is possible if any of the parties to 
the appeal disagree with the Secretary’s final order. 
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With respect to Thoroughbred's other EPPC permits and approvals, pursuant to 
changes to EPPC Division of Water regulations that became effective this year, 
Thoroughbred has submitted an application to the Division of Water for a permit 
to withdraw water from the Green River for the Thoroughbred Plant. The recent 
regulatory changes provide for Division-issued "letters of assurance" reserving 
water withdrawal amounts to be replaced by Division-issued water withdrawal 
permits. Thoroughbred's application for a permit to replace its previously-issued 
letter of assurance is currently under review by the Division. 

With regard to Thoroughbred's appeal of the Board's December 2003 Order to 
Muhlenberg Circuit Court, settlement discussions between the parties remain 
ongoing. As discussed in more detail below, in May of this year, Big Rivers 
Electric Corporation (BREC) and Thoroughbred executed and entered into an 
Interconnection and Operating Agreement which has been approved by the 
Kentucky Public Service Commission (PSC) and has been filed with the Board. 
Settlement discussions between the other parties to the appeal remain ongoing, 
although no final resolution of the appeal has been achieved to date. 

Implementation of Site Development Plan 

As noted above, no construction or site activities have commenced. 

8. 

C. Local Hiring and Procurement 

No construction or site activities have commenced so there are no developments 
to report with respect to hiring or procurement. 

D. Public Comments and Responses 

No complaints or comments from the public have been received by 
Thoroughbred during the intervening period since the last report. 

E. Specific Mitigation Conditions 

In Mactec's September 4, 2003 report to the Board, the consultant suggested 
certain changes to the Thoroughbred entrance road and US. Highway 62. 
Mactec's recommendations were adopted by the Board (Order at p. 22). As 
reported in Thoroughbred's last annual report, these plans were presented to and 
discussed with the Kentucky's Transportation Cabinet, Department of Highways 
(KTC), the entity responsible for issuing the entrance construction permit and 
KTC did not agree with the plans and provided revisions. A copy of the MACTEC 
plans marked with KTC's changes and KTC's letter explaining its decision was 
attached to Thoroughbred's last annual report for reference. The plans are 
currently under revision pursuant to KTCs comments in preparation for the 
submission of a permit application. 



Chairman Goss 
Kentucky State Board on Electric Generation 
and Transmission Siting 
Page 3 

As mentioned above, in May of this year, BREC and Thoroughbred entered into 
an Interconnection and Operating Agreement. On application of BREC pursuant 
to KRS 278.212, that Agreement was approved by the PSC by Order dated 
November 8, 2005 (Case No. 2005-00300), without objection from the other 
parties to this proceeding, as being "in compliance with the requirements of KRS 
278.212(2)" and "fair, just, reasonable, and non-discriminatory." On November 
22, 2005, Thoroughbred submitted the Agreement to the Board for approval as 
well. 

Should the Board have any questions or require additional information regarding 
the project status you can contact me at 314-342-7613. 

Sincerely, 

Dianna Tickner 
President 

cc: Holland N. McTyeire, V 
Carolyn M. Brown 
Carl W. Breeding 


